



[www.brentspencebridgecorridor.com](http://www.brentspencebridgecorridor.com)

Each month, the Brent Spence Bridge project team will provide an update of work completed in the past month and a brief look ahead at what is to come in the next month.

Work continues in Step 6 of the Project Development Process. The end result of this step is an Assessment of Feasible Alternatives (AFA) document that will analyze the remaining alternatives in more detail.

November project activities included sending out more than 40 letters to property owners informing them of Phase I Environmental Site Assessment (ESA) activities for the project in the coming days and weeks.

The Bridge Technical Study team also met in November to review the preliminary bridge type concepts that have been developed in working with the Aesthetics Committee thus far. Initial concepts will be presented to the Aesthetic and Advisory Committee in late January.

In addition, members of the project team met with the Metropolitan Sewer District (MSD) in Cincinnati to discuss utility coordination issues. The project team also met with representatives from the City of Cincinnati's Western Hills Viaduct design project to discuss how that project will interface with the Brent Spence Bridge. Representatives from ODOT, the City of Cincinnati and Hamilton County were present at the meeting.

Other project activities in the past month include submitting the Phase I Historic/Architecture Survey for resources in Kentucky and completing traffic counts at the Buttermilk Pike Interchange

We will do our best to keep you updated on the status of the project as Preliminary Engineering and Environmental efforts continue. Please check the project website ([www.brentspencebridgecorridor.com](http://www.brentspencebridgecorridor.com)) periodically for more information. As always, feel free to contact us with any questions you may have.

Stefan C. Spinosa, P.E.  
Technical Services Engineer  
ODOT - District 8  
505 South SR 741  
Lebanon, OH 45036  
Phone: 513-933-6639  
FAX: 513-933-8252  
[stefan.spinosa@dot.state.oh.us](mailto:stefan.spinosa@dot.state.oh.us)

John Eckler, P.E.  
District Design Engineer  
KYTC - District 6  
421 Buttermilk Pike  
Covington, KY 41017  
Phone: 859-341-2707 x237  
FAX: 859-341-3661  
[john.eckler@ky.gov](mailto:john.eckler@ky.gov)

Fred Craig, P.E.  
Project Manager  
Parsons Brinckerhoff  
312 Elm Street, Suite 2500  
Cincinnati, OH 45202  
Phone: 513-639-2100  
FAX: 513-421-1040  
[craig@pbworld.com](mailto:craig@pbworld.com)



Ohio Dept. of Transportation  
District 8  
505 South SR 741  
Lebanon, OH 45036  
513-933-6639



Kentucky Transportation Cabinet  
District 6  
421 Buttermilk Pike  
Covington, KY 41017  
859-341-2700