

E-Newsletter – December 2011



www.brentspencebridgecorridor.com

The Brent Spence Bridge project team provides an update of work completed in the past month and a brief look ahead at what is to come in the next months.

Work continues in Step 6/7 of the Project Development Process, which includes several environmental and design reports. Updated information on this work is detailed below.

Comments were received on the revised Environmental Assessment (EA) document from both KYTC and ODOT in early November. The project team is currently working to address these comments. The document will be submitted to the Federal Highway Administration (FHWA) for review and approval after these comments are addressed. Work to finalize the EA will continue throughout December.

Consulting parties meetings were held in both Ohio and Kentucky to discuss potential impacts to the Lewisburg Historic District in Covington and Longworth Hall in Cincinnati. Strategies for mitigating potential impacts were also discussed at these meetings.

The project team also submitted revised Noise Reports for both states and an Individual Section 4(f) report. Noise Report documents in both states were recently revised to comply with recently enacted federal standards.

All project reports that have been completed and accepted are posted on the project website (www.brentspencebridgecorridor.com), which is continually updated.

We will do our best to keep you updated on the status of the project as preliminary engineering and environmental efforts continue. Future E-Newsletters will be distributed as needed upon completion/prior to key activities. Please check the project website periodically for more information. As always, feel free to contact us with any questions you may have.



Ohio Dept. of Transportation
District 8
505 South SR 741
Lebanon, OH 45036
513-933-6639



Kentucky Transportation Cabinet
District 6
421 Buttermilk Pike
Covington, KY 41017
859-341-2700

Stefan C. Spinosa, P.E.
Technical Services Engineer
ODOT - District 8
505 South SR 741
Lebanon, OH 45036
Phone: 513-933-6639
FAX: 513-933-8252
stefan.spinosa@dot.state.oh.us

Stacee Hans
Environmental Coordinator
KYTC - District 6
421 Buttermilk Pike
Covington, KY 41017
Phone: 859-341-2707 x274
FAX: 859-341-3661
stacee.hans@ky.gov

Fred Craig, P.E.
Project Manager
Parsons Brinckerhoff
312 Elm Street, Suite 2500
Cincinnati, OH 45202
Phone: 513-639-2100
FAX: 513-421-1040
craig@pbworld.com