



www.brentspencebridgecorridor.com

E-Newsletter – January 2012

The Brent Spence Bridge project team provides an update of work completed in the past month and a brief look ahead at what is to come in the next months.

Work continues in Step 6/7 of the Project Development Process, which includes several environmental and design reports. Updated information on this work is detailed below.

The Environmental Assessment document was revised in December and submitted to the Federal Highway Administration (FHWA) in Ohio and Kentucky for their review and comment. The document will also be reviewed by FHWA for legal sufficiency.

The project team submitted several other reports last month, as well. These included the revised Noise Study for Ohio and Kentucky, a Draft Section 4(f) Individual Evaluation, and Part 2 of the Longworth Hall Analysis Report. Section 106 Consulting Parties meetings were also held in both states to discuss mitigation measures for Longworth Hall and the Lewisburg Historic District.

Over the next several weeks, the project team anticipates preparing for public hearings scheduled to occur in the Spring of 2012. In addition, FHWA will conduct a project cost estimate review in February.

Comments are expected on the Environmental Assessment document and the Kentucky Noise Report in the coming weeks and the project team will provide responses.

All project reports that have been completed and accepted are posted on the project website (www.brentspencebridgecorridor.com), which is continually updated.

We will do our best to keep you updated on the status of the project as preliminary engineering and environmental efforts continue. Future E-Newsletters will be distributed as needed upon completion/prior to key activities. Please check the project website periodically for more information. As always, feel free to contact us with any questions you may have.



Ohio Dept. of Transportation
District 8
505 South SR 741
Lebanon, OH 45036
513-933-6639

Stefan C. Spinosa, P.E.
Technical Services Engineer
ODOT - District 8
505 South SR 741
Lebanon, OH 45036
Phone: 513-933-6639
FAX: 513-933-8252
stefan.spinosa@dot.state.oh.us

Stacee Hans
Environmental Coordinator
KYTC - District 6
421 Buttermilk Pike
Covington, KY 41017
Phone: 859-341-2707 x274
FAX: 859-341-3661
stacee.hans@ky.gov

Fred Craig, P.E.
Project Manager
Parsons Brinckerhoff
312 Elm Street, Suite 2500
Cincinnati, OH 45202
Phone: 513-639-2100
FAX: 513-421-1040
craig@pbworld.com



Kentucky Transportation Cabinet
District 6
421 Buttermilk Pike
Covington, KY 41017
859-341-2700