



www.brentspencebridgecorridor.com

E-Newsletter – June 2011

Each month, the Brent Spence Bridge project team will provide an update of work completed in the past month and a brief look ahead at what is to come in the next month.

Work continues in Step 6/7 of the Project Development Process, which includes several environmental and design reports.

Final comments were received from both Ohio Department of Transportation (ODOT) and Kentucky Transportation Cabinet (KYTC) on the Preferred Alternative Verification Report (PAVR) in May and the project team finalized this report. This step of the process formally refines the design of the recommended alternative. The report will be posted to the project website this week.

The project team also finalized the Access Point Request document to address comments received from the Ohio and Kentucky Federal Highway Administration (FHWA) offices. An Access Point Request document is required for any proposed project that will change access to and from the Interstate system. It must demonstrate that a proposed project negatively impact congestion and safety on the portion of Interstate highway that it improves.

A Retaining Wall Study document was also submitted to ODOT and KYTC. This study document provides details such as the location of and the justification for each retaining wall proposed for the project.

Environmental project work in the month of May consisted of revising the Determination of Effects Report and the Environmental Assessment draft in accordance with agency comments and current project information.

An Environmental Justice Survey and Letter were also drafted for KYTC review.

All project reports that have been completed and accepted are posted on the project website (www.brentspencebridgecorridor.com), which is continually updated. In addition, all of the project information discussed above will be presented at public hearings in Fall 2011.

We will do our best to keep you updated on the status of the project as preliminary engineering and environmental efforts continue. Please check the project website periodically for more information. As always, feel free to contact us with any questions you may have.



Ohio Dept. of Transportation
District 8
505 South SR 741
Lebanon, OH 45036
513-933-6639



Kentucky Transportation Cabinet
District 6
421 Buttermilk Pike
Covington, KY 41017
859-341-2700

Stefan C. Spinosa, P.E.
Technical Services Engineer
ODOT - District 8
505 South SR 741
Lebanon, OH 45036
Phone: 513-933-6639
FAX: 513-933-8252
stefan.spinosa@dot.state.oh.us

Stacee Hans
Environmental Coordinator
KYTC - District 6
421 Buttermilk Pike
Covington, KY 41017
Phone: 859-341-2707 x274
FAX: 859-341-3661
stacee.hans@ky.gov

Fred Craig, P.E.
Project Manager
Parsons Brinckerhoff
312 Elm Street, Suite 2500
Cincinnati, OH 45202
Phone: 513-639-2100
FAX: 513-421-1040
craig@pbworld.com