



www.brentspencebridgecorridor.com

E-Newsletter – May 2011

Each month, the Brent Spence Bridge project team will provide an update of work completed in the past month and a brief look ahead at what is to come in the next month.

Work continues in Step 6/7 of the Project Development Process, which includes several environmental and design reports.

Several project coordination meetings were held over the last month, including those with the cities of Cincinnati and Covington. The team also met with representatives from the Western Hills Viaduct project to work on certified traffic data and with the Federal Highway Administration (FHWA) to review the project's Access Point Request document.

Required revisions were made to the Phase I Archaeological Report for Kentucky and resubmitted for finalization. Work also continues on the project's impact assessment for Longworth Hall.

The team continues to finalize outstanding project reports in preparation of developing final environmental and design documents. In addition, it is anticipated that drawings for the two remaining design alternatives under consideration will be posted to the project website within the next few weeks (www.brentspencebridgecorridor.com).

All project reports that have been completed and accepted are posted on the project website (www.brentspencebridgecorridor.com), which is continually updated. In addition, all of the project information discussed above will be presented at public hearings in Fall 2011.

We will do our best to keep you updated on the status of the project as preliminary engineering and environmental efforts continue. Please check the project website periodically for more information. As always, feel free to contact us with any questions you may have.



Ohio Dept. of Transportation
District 8
505 South SR 741
Lebanon, OH 45036
513-933-6639



Kentucky Transportation Cabinet
District 6
421 Buttermilk Pike
Covington, KY 41017
859-341-2700

Stefan C. Spinosa, P.E.
Technical Services Engineer
ODOT - District 8
505 South SR 741
Lebanon, OH 45036
Phone: 513-933-6639
FAX: 513-933-8252
stefan.spinosa@dot.state.oh.us

Stacey Hans
Environmental Coordinator
KYTC - District 6
421 Buttermilk Pike
Covington, KY 41017
Phone: 859-341-2707 x274
FAX: 859-341-3661
stacey.hans@ky.gov

Fred Craig, P.E.
Project Manager
Parsons Brinckerhoff
312 Elm Street, Suite 2500
Cincinnati, OH 45202
Phone: 513-639-2100
FAX: 513-421-1040
craig@pbworld.com