



[www.brentspencebridgecorridor.com](http://www.brentspencebridgecorridor.com)

## E-Newsletter – November 2011

The Brent Spence Bridge project team provides an update of work completed in the past month and a brief look ahead at what is to come in the next months.

Work continues in Step 6/7 of the Project Development Process, which includes several environmental and design reports.

A right-of way informational meeting was held in Covington, Kentucky on October 13<sup>th</sup>. The meeting was held in two sessions, 12:00 to 2:00 pm at the Covington City Commission Chambers and 6:00 to 8:00 pm at St. John Church. The purpose of the meeting was to update residents potentially relocated by the project on current status and to discuss KYTC's right of way process. Businesses and residents that may be displaced by the project were invited to attend.

The revised Environmental Assessment (EA) document for the project was completed on October 28<sup>th</sup>. This document will be submitted to the Federal Highway Administration for review in November.

The project team also submitted the Phase I Intensive Archaeological Survey Report for Kentucky properties and prepared an Individual Section 4(f) Evaluation for the Lewisburg Historic District, Longworth Hall and West McMicken Historic District.

In addition, the noise analysis for the project is currently being updated to comply with recently enacted federal guidelines.

In November, the project team will meet with Section 106 consulting parties in both Ohio and Kentucky. The purpose of these meetings is to present the project impacts to the Lewisburg Historic District and Longworth Hall and discuss potential mitigation measures.

All project reports that have been completed and accepted are posted on the project website ([www.brentspencebridgecorridor.com](http://www.brentspencebridgecorridor.com)), which is continually updated.

We will do our best to keep you updated on the status of the project as preliminary engineering and environmental efforts continue. Future E-Newsletters will be distributed as needed upon completion/prior to key activities. Please check the project website periodically for more information. As always, feel free to contact us with any questions you may have.



Ohio Dept. of Transportation  
District 8  
505 South SR 741  
Lebanon, OH 45036  
513-933-6639



Kentucky Transportation Cabinet  
District 6  
421 Buttermilk Pike  
Covington, KY 41017  
859-341-2700

Stefan C. Spinosa, P.E.  
Technical Services Engineer  
ODOT - District 8  
505 South SR 741  
Lebanon, OH 45036  
Phone: 513-933-6639  
FAX: 513-933-8252  
[stefan.spinosa@dot.state.oh.us](mailto:stefan.spinosa@dot.state.oh.us)

Stacee Hans  
Environmental Coordinator  
KYTC - District 6  
421 Buttermilk Pike  
Covington, KY 41017  
Phone: 859-341-2707 x274  
FAX: 859-341-3661  
[stacee.hans@ky.gov](mailto:stacee.hans@ky.gov)

Fred Craig, P.E.  
Project Manager  
Parsons Brinckerhoff  
312 Elm Street, Suite 2500  
Cincinnati, OH 45202  
Phone: 513-639-2100  
FAX: 513-421-1040  
[craig@pbworld.com](mailto:craig@pbworld.com)