

**Brent Spence Bridge  
Advisory Committee Meeting #4  
July 27, 2006**

Welcome

Update on Project Development Process Status

Update on Public Meetings and Comments

Report on Planning Study Results

Recommended Alternatives Being Studied in Part 5

Costs Estimate Discussion

- Estimation Methodology
- Inflation Assumptions
- Steel and Concrete Cost History

Step 5 Activities

- Scope
- Schedule
- Public Involvement Plan
- Advisory Committee Schedule
- Upcoming Meetings and Activities

Questions from Advisory Committee

Questions from Interested Parties